
WA0406, WA0407 Pre-Proposal Meeting – Environmental Assessment Meeting notes (Be): 

3/1/2023 

1:00-3:00 Sijan Room/Teams 

Attendees: 

Justin Weiss – jweiss@mitchellairport.com 

Barb Eucalano – beucalano@mitchellairport.com 

Ryan Collins  

Jeffrey Covert - JCovert@esassoc.com 

Kaley DuCoeur – kducoeur@rukert-mielke.com 

Ryk Dunkelberg  - ryk.dunkelberg@meadhunt.com 

Craig Mielke -  ? 

Evan Barrett – evan.barrett@meadhunt.com 

Kaci Nowicki – knowicki@sehinc.com 

Natalie White – nwhite@sehinc.com 

Keith Spencer – kspencer@rmchin.com

Angy Singh – angy.singh@ksinghengineering.com 

Greg Stern – greg.stern@meadhunt.com 

Aaron Stewart – aaron.stewart@westwoodps.com 

Jenna Weigman – jenna.weigman@westwoodps.com 

Tim Watt – twatt@benesch.com 

Heather Stabo – hstabo@sehinc.com 

Linda Fellenz – lfellenz@lfgreendevelopment.com 

Rob Knapczyk – rknapczyk@rmchin.com 

Cyle Cantrell – crcantrell@burnsmcd.com 

 

• Introduction and Information 

• Scope Review 

• Projects: 1R/19L 13/31 

o Urgency – Aggressive plan – timely completion is a key component 

o Environmental done and improved will allow us to make changes 

o Will have to negotiate scope and fee 

o 1R/19L can start immediately 

o 13/31 anticipated start June 

o DBE 17% per project – not aggregated – this is PER PROJECT 

o RFQ schedule dates 

• Questions: 

o When do you plan to decommission 13/31 – wait for Environ Assessment? 

o Critical timeline Taking advantage of BIL funds so need to stick to timeline. 



o Are there any previous EA’s done in that area?  Not to knowledge. 

o Two smaller runways – noise requirements of EA?  Will have to address noise for 

federal requirement. Should be analyzed. 

o Possible concern for controversy or push back with public? FAA approved – 

substantial stakeholder outreach and no push back or feedback at that time. 

o ALP question? Decommissioning of 1R and shown on EA turn is staying – will be 

converted to TXY for national guard. East side of 1L – full parallel? In alternatives 

phase – will have to look at – covers that whole scope here. 

o 13/31 – a lot of pavement will be removed and then the cluster in shown area will 

have geometric changes as well – will be included with alternative phase. 

o Future parallel on 1L – on ALP – depicted as full length parallel – now it is access to 

air guard W and S - will have to line up in that area. Full length is needs based and do 

not see that in current build. But will be considered on the environmental side. 

o Up to two days before we can upload anything – no later than the 21st. 

 

 

 


